

BID PACKAGE 10-003 – OLIVE GARDEN SITE UTILITIES WORK

TULALIP, WASHINGTON

SECTION 008400 – MILESTONE SCHEDULE FOR CONSTRUCTION

PART 1 - GENERAL

1.01 WORK INCLUDED

- A. The milestone schedule for construction represents critical dates that must be met in order to complete the project within the specified Contract time. Contractor shall plan for the necessary resources to achieve these dates. Upon issuance of the Notice to Proceed (NTP), the overall project CPM Construction Schedule shall be prepared in accordance with Section 013100 – CONSTRUCTION SCHEDULES. The Construction Schedule will list the sequencing and duration of each specific work activity. Milestone completion dates are shown at the end of this section.
- B. The submission of shop drawings, product data and samples is critical to the timely completion of the project, and as such, Contractor is responsible to make the required submissions as necessary to allow for reasonable review time and obtain the materials required to complete the work by the specified completion dates. Submission deadlines for shop drawings are based on their relative impact on the construction schedule. Contractor and all other contractors shall comply with the submittal deadlines contained in the project schedule.
- C. In the event a milestone completion date is not met, Contractor's application(s) for payment may be affected until the milestone is satisfactorily met and Contractor gains compliance with the Construction Schedule.

1.02 RELATED REQUIREMENTS

- A. Drawings and general provisions of Contract, including General and Special Conditions.
- B. Section 013100 - CONSTRUCTION SCHEDULES.
- C. Section 013400 - SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

1.03 SCHEDULE OF MILESTONES

- A. The following is attached hereto and made a part of this section:
 - 1. Guideline Milestone Schedule.
 - a. Phase I includes all demolition work complete.
 - b. Phase II includes the water pipe system and sewer pipe system work complete.
 - c. Phase III includes the PUD work complete, the TDS work complete, and the PSE work complete.
- B. The following Milestone completion dates are listed in Calendar days from effective date of Notice to Proceed and shall apply to all work performed under

BID PACKAGE 10-003 – OLIVE GARDEN SITE UTILITIES WORK

TULALIP, WASHINGTON

this Contract:

MILESTONE COMPLETION DESCRIPTION – ACTION BY	DATE and or DAYS
1. Anticipated Notice to Proceed Date	1. July 2, 2010
2. Phase 1 Completion Date	2. July 16, 2010 14 Days
3. Phase 2 Completion Date	3. July 30, 2010 28 Days
4. Phase 3 Completion Date	4. August 13, 2010 42 Days
5. Contract Completion	5. 42 Days

END OF SECTION 008400