

## **BID PACKAGE 10-003 – OLIVE GARDEN SITE UTILITIES WORK**

---

TULALIP, WASHINGTON

### **SECTION 012600 – CONTRACT MODIFICATION PROCEDURES**

#### **PART 1 – GENERAL**

##### **1.01 RELATED REQUIREMENTS**

- A. Drawings and General Provisions of Contract, including General and Special Conditions and other Division 1 Specification Sections, apply to Work of this Section.

##### **1.02 SUMMARY**

- A. This section specifies minimum administrative and procedural requirements for handling and processing Contract modifications, i.e., Change Orders.
- B. See Division 01 Section 010200 – Allowances for procedural requirements for handling and processing allowances.
- C. See Division 01 Section 010280 – Unit Prices for administrative requirements for using unit prices.

##### **1.03 MINOR CHANGES IN THE WORK**

- A. Project Engineer, with prior concurrence of the Construction Manager, will issue supplemental instructions authorizing Minor Changes in the Work, not involving adjustment to the Contract Sum or the Contract Time.

##### **1.04 PROPOSAL REQUESTS**

- A. Owner-Initiated Proposal Requests: Project Engineer, with prior concurrence of the Construction Manager, will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the description will include supplemental or revised Drawings and Specifications.
  - 1. Proposal Requests issued by the Project Engineer are for information only. Do not consider them instructions either to stop work in progress or to execute the proposed change.
  - 2. After receipt of Proposal Request Contractor shall submit a quotation within time specified in Proposal Request estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
    - a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.
    - b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
    - c. Include costs of labor and supervision directly attributable to the

## **BID PACKAGE 10-003 – OLIVE GARDEN SITE UTILITIES WORK**

---

TULALIP, WASHINGTON

- change.
- d. Include an update of Contractor's Construction Schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesting an extension of the Contract Time.
- B. Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the Contract, Contractor may propose changes by submitting a request for a change to the Construction Manager.
1. Include a statement outlining reasons for the change and the effect of the change on the Work. Provide a complete description of the proposed change. Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
  2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.
  3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
  4. Include costs of labor and supervision directly attributable to the change.
  5. Include an update of Contractor's Construction Schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesting an extension of the Contract Time.
  6. Comply with requirements in Division 01 Section 016000 – Product Requirements if the proposed change requires substitution of one product or system for product or system specified.
- C. Proposal Request Form: Use AIA Document G709 for Proposal Requests or other acceptable format as approved by the Construction Manager.

### 1.05 ALLOWANCES

- A. Allowance Adjustment: To adjust allowance amounts, base each Change Order proposal on the difference between purchase amount and the allowance, multiplied by final measurement of work-in-place. If applicable, include reasonable allowances for cutting losses, tolerances, mixing wastes, normal product imperfections, and similar margins.
1. Include installation costs in purchase amount only where indicated as part of the allowance.
  2. If requested, prepare explanation and documentation to substantiate distribution of overhead costs and other margins claimed.
  3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders related to unit-cost allowances.
  4. Construction Manager reserves the right to establish the quantity of work-in-place by independent quantity survey, measure, or count.
- B. Submit claims for increased costs because of a change in scope or nature of the allowance described in the Contract Documents, whether for the Purchase Order

## **BID PACKAGE 10-003 – OLIVE GARDEN SITE UTILITIES WORK**

---

TULALIP, WASHINGTON

amount or Contractor's handling, labor, installation, overhead, and profit. Submit claims within 21 days of receipt of the Change Order or Construction Change Directive authorizing work to proceed. Construction Manager will reject claims submitted later than 21 days after such authorization.

1. Do not include Contractor's or other contractor's indirect expense in the Change Order cost amount unless it is clearly shown that the nature or extent of work has changed from what could have been foreseen from information in the Contract Documents.
2. No change to Contractor's indirect expense is permitted for selection of higher-or-lower-priced materials or systems of the same scope and nature as originally indicated.

### 1.06 CHANGE ORDER PROCEDURES

- A. On Construction Manager's approval of a Proposal Request, Construction Manager will issue a Change Order for signatures of Owner and Contractor on AIA Document G701 or other similar document.

### 1.07 CONSTRUCTION CHANGE DIRECTIVE

- A. Construction Change Directive: Project Engineer may issue a Construction Change Directive, only after receiving concurrence of the Construction Manager, on AIA Document G714. Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
  1. Construction Change Directive contains a complete description of change in the Work. It also designates method to be followed to determine change in the Contract Sum or the Contract Time.
- B. Documentation: Maintain detailed records on a time and material basis of work required by the Construction Change Directive.

PART 2 – PRODUCTS (Not Applicable)

PART 3 – EXECUTION (Not Applicable)

**END OF SECTION 012600**