

**QCV – RETAIL CENTER – CLEAN & SEAL CERTAIN CMU WALLS & CONCRETE WALKWAYS**

TULALIP, WASHINGTON

**SECTION 008400 – MILESTONE SCHEDULE FOR CONSTRUCTION**

**PART 1 - GENERAL**

**1.01 WORK INCLUDED**

- A. The milestone schedule for construction represents critical dates that must be met in order to complete the project within the specified Contract time. Contractor shall plan for the necessary resources to achieve these dates. Milestone completion dates are shown at the end of this section.
- B. The submission of shop drawings, product data and samples is critical to the timely completion of the project, and as such, Contractor is responsible to make the required submissions as necessary to allow for reasonable review time and obtain the materials required to complete the work by the specified completion dates.
- C. In the event a milestone completion date is not met, Contractor’s application(s) for payment may be affected until the milestone is satisfactorily met and Contractor gains compliance with the Construction Schedule.

**1.02 RELATED REQUIREMENTS**

- A. Drawings and general provisions of Contract, including General and Special Conditions.
- B. NOT USED.
- C. Section 013400 - SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

**1.03 SCHEDULE OF MILESTONES**

- A. The following is attached hereto and made a part of this section:
  - 1. Guideline Milestone Schedule.
- B. The following Milestone completion dates shall apply to all work performed under this Contract:

MILESTONE COMPLETION DESCRIPTION – ACTION BY	DATE
1. Pre-Bid Meeting	1. February 16, 2010
2. Bid Proposals Due – Bid Date	2. February 23, 2010
3. Notice to Proceed	3. Within 7 days of Bid Date.
4. Contract Completion	4. 14 days after issuance of Notice to Proceed.

**END OF SECTION 008400**