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SECTION 011520 – APPLICATIONS FOR PAYMENT

PART 1 - GENERAL

1.01 RELATED REQUIREMENTS

A. Drawings and general provisions of Contract, including General and Special 
Conditions.

B. Section 008400 – MILESTONE SCHEDULE FOR CONSTRUCTION.

C. Section 013100 – CONSTRUCTION SCHEDULES

D. Section 013400 – SHOP DRAWINGS, SUBMITTALS, PRODUCT DATA AND 
SAMPLES.

1.02 SUMMARY

A. This Section specifies administrative and procedural requirements governing 
Contractor's Applications for Payment.

1. Coordinate the Schedule of Values and Applications for Payment with 
Contractor's Construction Schedule, List of Subcontracts, and Submittal 
Schedule.

2. The Project Construction Schedule will be the basis of the schedule of 
values. Each task set forth in the construction schedule will become a line 
item in Contractor’s schedule of values.

B. Requirements for Contractor's Construction Schedule and Submittal Schedule 
are included in Section 013100 – CONSTRUCTION SCHEDULES.

1.03 PROCEDURES

A. Payments will be processed in accordance with General Conditions Article 9 – 
APPLICATIONS FOR PAYMENT and as follows:

1. Each Application for Payment shall be consistent with previous 
applications and payments as certified by the Construction Manager and 
Architect and paid for by the Owner.

a. The initial Application for Payment, the Application for Payment at 
time of Contract Completion, and the final Application for Payment 
involve additional requirements.

2. Payment Application Deadlines:  Final copies of Pay Applications are due 
on the last business day of each month.  Draft copies are to be reviewed 
by the Architect and Construction Manager at least five days prior to the 
submission of the final pay application.  This schedule may be revised for 
the purpose of expediting this process.
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3. Application Preparation:

a. Contractor shall prepare and submit pencil copy concurrently to 
the Architect and Construction Manager for review and comment.

b. Contractor shall prepare final Pay Application on AIA Document 
G702, supported by AIA Document G703, continuation sheet as 
noted on the approved pencil copy.

4. Initial Application for Payment:  Administrative actions and submittals that 
must precede or coincide with submittal of the first Application for 
Payment include the following:

a. Executed Contract.

b. List of Contractor's staff assignments.

c. Copies of permits required to be obtained by Contractor.

d. Copies of authorizations and licenses from governing authorities 
for performance of the Work.

e. Certificates of insurance and insurance policies.

f. Bonds.

g. MSDS sheets.

h. Project specific Corporate Safety Manual.

i. Detailed breakdown of Hourly Labor Rates for all classifications of 
labor to be used on the project.

j. Completed and signed Interim Waiver and Release of Claims 
form.

k. Completed and signed Interim Waiver and Release of Claims 
form(s) from all primary and secondary lower tier subcontractors 
and or suppliers.

5. Progress Application for Payment:  Administrative actions and submittals 
that must precede or coincide with submittal of the progress Application 
for Payment include the following:

a. Completed and signed Interim Waiver and Release of Claims 
form.

b. Completed and signed Interim Waiver and Release of Claims 
form(s) from all primary and secondary lower tier subcontractors 
and or suppliers.
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6. Final Application for Payment:  Administrative actions and submittals that 
must precede or coincide with submittal of the final Application for 
Payment include the following:

a. Completed and signed Final Waiver and Release of Claims form.

b. Completed and signed Final Waiver and Release of Claims 
form(s) from all primary and secondary lower tier subcontractors 
and or suppliers.

7. Application for Payment after establishment of GMP, if applicable:  
Administrative actions and submittals that must precede or coincide with 
submittal of the first Application for Payment after establishment of GMP 
include the following:

a. Contract Cost Breakdown.

b. Contractor's Construction Schedule.

c. Submittal schedule.

PART 2 – PRODUCTS (Not applicable)

PART 3 – EXECUTION (Not applicable)

END OF SECTION 011520
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